Spokane International Airport Construction Update

March 24, 2010

Runway 3-21 Extension Project 2010

In spring of 2010, Spokane International Airport (KGEG) will resume construction of a 2,000' extension of the southwest end of runway 3-21.

The impacts to the airfield, which are expected to continue until November 18, 2010, are:

GEG 2010 RWY 3/21 OPERATIONAL SCHEDULE					
START DATE	END DATE	RWY 3-21 CONDITION	RWY 03 APPROACH	RWY 21 APPROACH	
5-Apr-10	12-Apr-10	Closed	None	None	
12-Apr-10	10-Sep-10	Shortened to 7,701'	Visual	Non-Precision	
10-Sep-10	23-Sep-10	Closed	None	None	
23-Sep-10	18-Nov-10	Open 11,001'	Visual	Full Cat III ILS	
18-Nov-10	None	Open 11,001'	Full Cat III ILS	Full Cat III ILS	

GEG 2010 TAXIWAY OPERATIONAL SCHEDULE					
START DATE	END DATE	TAXIWAY A	TAXIWAY G		
5-Apr-10	23-Sep-10	Closed south of RWY 7-25	Closed south of Taxiway Kilo		
23-Sep-10	18-Nov-10	Open 11,000'; no run-up apron at south end	Closed south of Taxiway Kilo		
18-Nov-10	None Open 11,000' with run-up apron at south end		Open 11,000'		

Additionally, during the weeks of April 5 & September 3, RWY 7-25 will be shortened to approximately 4,300° at night (0100L - 0500L) for one or two nights to allow work to be completed in the intersection of the two runways. During that time departures will only be allowed from RWY 07, and arrivals will only be allowed to RWY 25.

For more information or questions please call:

Ryan Sheehan Airport Operations Manager (509) 455-6418, M-F 0800-1630 NW-1, 12 MAR 2009 to 09 APR 2009

91060